PF225 Change Request

Change Request Number: (SBI to assign) Change Request Date:
31 5/2/08

USBP Sector: Project/Map ID:

RGV O-1

Corps Project Manager: USBP Section Tl Coordinator:

(b) (6) (b) (6), (b) (7)(C)

Change Requested By

N i Teleph Number:
By 6), () (NC) (0) (6, () (1(©)

E-mail Address: Fax Number:
(b) (6), (b) (7)(C) (?)

Justification for Change

If possible we need to avoid near-future construction already planned by the
landowner. Moving the access roads will eliminate needed coordination with
expected future construction ultimately saving time and effort during construction.

Description of Requested Change

a. Request approval to move the access road to the west side of the [(QEG)
iroierty. The requested road is shown in the attachment as RGV-RGC-

Cost Adjustment $0.00
a. Cost variation is not anticipated for this proposed change.

Schedule Adjustment 0 days

No variance in project coordination or construction time is expected for this
proposed change.

6/3/2008

BW11 FOIA CBP 007632



Notes

The proposed change request is acceptable to USBP, IBWC, and the affected
landowner -&t The proposed change requests have been

coordinated with the real estate team and no additional field work is required for
this request.
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